

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department– East Godavari District – Repairs and additional accomodation of DEE, QC office building at Rajamundry in East Godavari District - Extension of agreement time – Granted – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 954

Dated.1-06-2012

Read the following:-

Ref: From the Engineer-in-Chief (PR), Hyd.
Lr.No.AEE10/ENC(PR)/LAILA/EG/Rajahmundry office building/11-12
dated 4.4.2012.

In the circumstances reported by the Engineer-in-Chief (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord post facto extension of agreement time upto 25.11.2011 (for 50 days) for the work Repairs and additional accomodation of DEE, QC office building at Rajamundry in East Godavari District without imposing penalty for delay in execution of work.

2. The Engineer-in-Chief (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (PR), Hyderabad

The Superintendent Engineer (PR), Kakinada, East Godavari

The District Treasury Officer, East Godavari District

The Accountant General, AP, Hyderabad

Copy to

PS to Hon'ble M (PR&RWS)

P.S. to Principal Secretary to Government (PR)

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER